

VILLAGE OF BENTLEYVILLE, OHIO

ORDINANCE NO: 2024-59
INTRODUCED BY: GOETSCH

AN ORDINANCE AUTHORIZING THE AMENDMENT TO CHANGE ORDER #1 FOR THE 2024 ASPHALT PAVEMENT REPAIRS AND DECLARING AN EMERGENCY

WHEREAS, pursuant to Ordinance 2024-39, the Council authorized the mayor to enter into a contract with Specialized Construction, Inc. for the 2024 asphalt pavement repairs project.

WHEREAS, the Village Engineer has indicated the correct amount for Change Order #1 was \$50,629.85/100)

NOW, THEREFORE, BE IT ORDAINED by the Council of the Village of Bentleyville, County of Cuyahoga, State of Ohio, that:

Section 1: Village Council, upon the recommendation of the Village Engineer, hereby approves the decrease of Fifteen Cents (\$.15) of the contract price as set forth in Change Order #1.


Section 2: Village Council hereby authorizes the Fiscal Officer to amend the contract amount with Specialized Construction to Fifty-Six Thousand Six Hundred and Twenty Nine Dollars and 85/100 (\$56,629.85).

Section 3: It is found and determined that all formal actions of this Council concerning and relating to the adoption of this Ordinance were adopted in an open meeting of this Council and that all deliberations of this Council and any of its committees that resulted in such formal action were in meetings open to the public, in compliance with all legal requirements.

Section 5. This Ordinance is hereby declared to be an emergency measure immediately necessary for the preservation of the public peace, health, or safety of the inhabitants of the Village and for the further reason that it is necessary to reconcile the final amounts.


Passed: 12/18/24, 2024 Karen Mitchell
Mayor

I, the undersigned, Fiscal Officer of the Village of Bentleyville, hereby certify that there is no newspaper published or having an office of publication in the same Village and that I published the foregoing Ordinance by posting the same in five (5) of the most public places of said Village, as defined by Resolution of Council, for a period of fifteen (15) days, beginning the date following passage and signature by the Mayor.



Fiscal Officer

I, the undersigned, Fiscal Officer of the Village of Bentleyville, hereby certify that the foregoing is a true copy of Ordinance 2024-59 duly enacted by the Council of said Village on this 18th day of December 2024.



Fiscal Officer

December 10, 2024

Mayor Kathleen Hale
Village of Bentleyville
6253 Chagrin River Rd.
Bentleyville, Ohio 44022

Re: 2024 Asphalt Repairs

Dear Mayor Hale:

Enclosed, please find Change Order 1 for the 2024 Asphalt Repairs. This Change Order is for the contract close-out.

Sincerely,
Chagrin Valley Engineering, Ltd.



Jeffrey J. Filarski, P.E.
Village Engineer

Enclosures

C: Charles Nemer, Law Director
Matt Maistros, Service Director
Tammy Most, Finance Manager

CHANGE ORDER NO. 1

Date of Issuance: _____ Effective Date: **12/2/2024**

Owner: **Village of Bentleyville**
 Contractor: **Specialized Construction, Inc.**
 Contract: _____
 Project: **2024 Bentleyville Asphalt Repairs**
 Owner's Contract No. _____ Engineer's Contract No. **24309**
 Engineer: **Chagrin Valley Engineering Ltd.**

You are Directed to make the following changes in the Contract Documents:

Description: Reconciliation of bid quantities to those performed.

Reason for Change Order: Project close out.

Attachments (List Documents Supporting Change):

CHANGE IN CONTRACT PRICE:
Original Contract Price: <p align="center"><u>\$50,630.00</u></p>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> To <u>0</u> <p align="center"><u>\$0.00</u></p>
Contract Price prior to this Change Order: <p align="center"><u>\$50,630.00</u></p>
Net Increase (Decrease) of this Change Order: <p align="center"><u>(\$0.15)</u></p>
Contract Price with all approved Change Orders: <p align="center"><u>\$50,629.85</u></p>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____
Net Change from Previous Change Orders No. ___ To No. ___: Substantial Completion: _____ Ready for Final Payment: _____
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for Final Payment: _____
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____


RECOMMENDED:

By: 

 ENGINEER (Authorized Signature)

Date: 12/3/24

REQUESTED:

By: 

 CONTRACTOR (Authorized Signature)

Date: 12/2/24

APPROVED:

By: _____

 OWNER (Authorized Signature)

Date: _____

EXHIBIT A - CHANGE ORDER #1
 2024 BENTLEYVILLE ASPHALT REPAIRS - BENTLEYVILLE, OHIO

ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	FINAL QUANTITY	UNIT PRICE	TOTAL PRICE	AMOUNT OVER (UNDER)
1	ODOT 251 PARTIAL DEPTH ASPHALT REPAIR	SY	234	284.57	\$105.00	\$ 29,879.85	\$ 5,309.85
2	ODOT 253 FULL DEPTH ASPHALT PAVEMENT REPAIR, TYPE 1	SY	117	87.50	\$180.00	\$ 15,750.00	\$ (5,310.00)
3	MOBILIZATION	LS	1	1.00	\$5,000.00	\$ 5,000.00	\$ -

Final Construction Cost \$ 50,629.85 \$ (0.15)
 Original Contract \$ 50,630.00
 Change Order #1 \$ (0.15)