

# VILLAGE OF BENTLEYVILLE, OHIO

---

**ORDINANCE NO: 2022-24**  
**INTRODUCED BY: HALE**

**AN ORDINANCE AUTHORIZING CHANGE ORDER #1 FOR  
THE ASPHALT PAVEMENT REPAIRS ON PINE RIVER DRIVE  
AND DECLARING AN EMERGENCY**

**WHEREAS**, pursuant to Ordinance 2022-18, Council authorized the Mayor to enter into a contract with Vallejo Company for the asphalt pavement repair on Pine River Drive ("Repair Program");

**WHEREAS**, the Village Engineer has indicated the need to revise the contract price for the Repair Program;

**NOW, THEREFORE, BE IT ORDAINED** by the Council of the Village of Bentleyville, County of Cuyahoga, State of Ohio, that:

**Section 1:** Village Council, upon the recommendation of the Village Engineer, hereby approves the increase of Six Thousand Dollars (\$6,000.00) of the contract price as set forth in Change Order #1.

**Section 2:** Village Council hereby authorizes the Fiscal Officer to amend the contract amount with Vallejo Company to Eleven Thousand Five Hundred Dollars (\$11,500.00).


**Section 3:** It is found and determined that all formal actions of this Council concerning and relating to the adoption of this Ordinance were adopted in an open meeting of this Council and that all deliberations of this Council and any of its committees that resulted in such formal action were in meetings open to the public, in compliance with all legal requirements.

**Section 5.** This Ordinance is hereby declared to be an emergency measure immediately necessary for the preservation of the public peace, health, or safety of the inhabitants of the Village and for the further reason that it is necessary to reconcile the final amounts.


Passed: 6-22, 2022

  
Mayor

I, the undersigned, Fiscal Officer of the Village of Bentleyville, hereby certify that there is no newspaper published or having an office of publication in the same Village and that I published the foregoing Ordinance by posting the same in five (5) of the most public places of said Village, as defined by Resolution of Council, for a period of fifteen (15) days, beginning the date following passage and signature by the Mayor.

  
Fiscal Officer

I, the undersigned, Fiscal Officer of the Village of Bentleyville, hereby certify that the foregoing is a true copy of Ordinance 2022-24 duly enacted by the Council of said Village on this 22 day of June, 2022.

  
Fiscal Officer

---

---

CHANGE ORDER NO. 1

---

---

Date of Issuance: 6/9/2022

Effective Date:

Owner: Village of Bentleyville

Contractor: The Vallejo Company

Contract:

Project: Pine River Dr. Pavement Repair

Owner's Contract No.

Engineer's Contract No.

Engineer: Chagrin Valley Engineering Ltd.

You are Directed to make the following changes in the Contract Documents:

Description: Replace damaged pavement at 15 Pine River Dr. Pavement was damaged from a water main break and subsequent repair. Repair Area = 23 SY

Reason for Change Order:

This work is an addition to the work previously done at 45 Pine River Dr. at the first water break that took place.

Attachments (List Documents Supporting Change):

Map of repair area

CHANGE IN CONTRACT PRICE:
Original Contract Price:  <u>\$5,500.00</u>
Net Increase (Decrease) from previous Change Orders No. ___ To ___:  <u>\$0.00</u>
Contract Price prior to this Change Order:  <u>\$5,500.00</u>
Net Increase (Decrease) of this Change Order:  <u>\$7,100.00</u>
Contract Price with all approved Change Orders:  <u>\$12,600.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____
Net Change from Previous Change Orders No. ___ To No. ___: Substantial Completion: _____ Ready for Final Payment: _____
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for Final Payment: _____
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____

RECOMMENDED:

By: \_\_\_\_\_

ENGINEER (Authorized Signature)

Date: \_\_\_\_\_

6/9/2022

REQUESTED:

By: \_\_\_\_\_

CONTRACTOR (Authorized Signature)

Date: \_\_\_\_\_

6-9-2022

APPROVED:

By: \_\_\_\_\_

OWNER (Authorized Signature)

Date: \_\_\_\_\_



